

Update of the Annex Rebuild Project

1. We expect to receive the PPA (Preliminary Plan Approval) any time now.
2. The Architect and all consultants are working on the detailed drawings and construction documents which will take about 3 months.
3. Form small groups within BAC to give inputs in the designs of the kitchen and appliance spec, A/V room and equipment spec, nursery, front office, classrooms, and sanctuary/gym.
4. BAC will find a suitable location for Annex ministries after demolition of the old Annex.
5. Apply for the Building Permit by about November 2020.
6. The Architect will prepare tender documents and invite construction companies to bid on the construction contract.
7. Once we receive the building permit in early 2021, we will award the construction contract.
8. Remove all furniture from the old Annex and start demolition.
9. Relocate Annex ministries to another site.
10. Start construction in the first half of 2021.
11. Form small groups within BAC to give input re interior design, furnishing requirement and acquisition, A/V equipment acquisition, kitchen appliances.
12. Building occupancy in about mid-2022.

Brothers and sisters can click [this link](#) to download the photorealistic pictures of the new Annex Building.